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OPNAV INSTRUCTION 9010.300A

Subj: DEVELOPMENT OF NAVAL SHIP CHARACTERISTICS

]CPage,g
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09/5U300729
11 January 1985

Ref: {a) OPNAVINST 5420.2N (NOTAL)
(b) OPNAVINST 5000.42B (NOTAL)
{c) OPNAVINST 7000.17A (NOTAL)
(d) DODINST 5000.2 of 8 March 1983 (NOTAL)
Encl: (1) Naval Ship Acquisition Process
(2) Top Level Requirements (TLR) Outline
(3) Program Documentation by ACAT for Shipbuilding
Programs
1. Purpose. To provide guidance and procedures for the (R

orderly development of ship characteristics. Every section is
significantly modified because of the magnitude of the
organizational and procedural changes since the original

instruction was issued.

2. Cancellation. OPNAVINST 9010.300.

(R

3. Background. For the past ten years, translation of Chief (R
of Naval Operations requirements for ships into ship designs

was documented with a Top Level Requirement (TLR)} and a Top

Level Specification (TLS). This process provided the docu-

mentation needed to record design decisions, but did not

establish a forum for the timely exchange of information

between OPNAV and CHNAVMAT during early design phases., Also,

the TLR provided excessive detail, was a difficult document to

use and often was never approved formally by OPNAV.

The

establishment of the Ship Characteristics and Improvement Board
(sCiB), reference (a), and recent changes in CNO program
initiation procedures, reference (b), provided an opportunity
to improve this process. As part of this improvement, the
format of the TLR is revised and simplified and the TLS is
replaced by Design Reports. In addition, SCIB participation in
overall ship design and acquisition process and requirements

for documentation and SCIB approvals are defined.

4, Policy. All new ship acquisition programs and all major (R
ship modifications will follow ship characteristics development

procedures outlined in this instruction.
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5. Procedure

a. Enclosure (1) contains an overview of the acquisition
process for Navy ships. The first step in Navy ship
acquisition is initiated when OPNAV approves and issues the
Tentative Operational Requirement (TOR) to CHNAVMAT, following
a review of the draft TOR by all principals. CHNAVMAT forwards
the TOR to COMNAVSEASYSCOM with any additional guidance and
written direction to proceed. The TOR provides COMNAVSEASYSCOM
with a general statement of a perceived requirement so a range
of alternative solutions can be explored. COMNAVSEASYSCOM will
respond formally to the TOR with a Development Options Paper
(DOP). The development of options for Navy ship designs
requires a continual dialogue between OPNAV and COMNAVSEASYSCOM,
A SCIB Working Group, as defined in reference (a) will be
formed for each TOR issued that is intended to result in a new
ship design or a major ship modification. The SCIB Working
Group, which will be chaired normally by the OPNAV sponsor for
the TOR, will meet regularly to review progress of the options
development and provide additional written guidance and tasking
for specific ship feasibility studies as necessary. As
directed by reference (b), options considered must cover the
complete range of reasonable possibilities both as to
capability and cost. The Working Group must identify those
aspects of performance early-on that are major cost drivers and
address the reguirements for those aspects of performance
initially before addressing secondary requirements.

b. When the Working Group determines that the major
requirements issues have been addressed adequately and the
group is ready to make a recommendation to the SCIB, a meeting
of the SCIB will be convened. The viable options, with their
preliminary characteristics, will be provided to the SCIB in
the DOP. C(Class "F" acquisition cost, reference (c), and total
life cycle cost estimates for the alternatives will be provided
also. The SCIB will consider the options and select one before
preliminary design is initiated (Milestone I).

¢c. The requirements for the chosen option and its

preliminary characteristics will be documented in an Opera-
tional Requirement (OR), defined in reference (b), developed
by the OPNAV sponsor and approved by Director Naval Warfare
(OP-095) to initiate preliminary design. For programs desig-
nated as Acquisition Category (ACAT) I, a Justification for
Major System New Start (JMSNS) is prepared by OPNAV instead of
an OR, in accordance with reference {(d).

d. During preliminary design, a TLR will be developed by
OPNAV, The format for the TLR is defined in enclosure (2).
The SCIB Working Group will assist the program sponsor in
development and review of the TLR during preliminary design
phase. COMNAVSEASYSCOM wilil respond formally to the OR or
JMSNS with a Preliminary Design Report (PDR). At the comple-
tion of preliminary design, the PDR will be provided with an
updated ship acquisition cost estimate. An official Class "C"
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acquisition cost estimate will be provided by COMNAVSEASYSCOM
at the time of the next NAVCOMPT budget submit following com-
pletion of preliminary design, if the program is included in
the budget. The PDR will describe the characteristics of a
ship design which is compatible with the TLR. Unresolved
issues will be identified and resolved prior to Milestone II.
The TLR must be approved by the SCIB, prior to being issued by
the OPNAV sponsor, to initiate contract design. Prior to
Contract Design starting, a SCIB meeting (non-milestone) will
be held to review the outputs of Preliminary Design.

e. The SCIB Working Group will remain constituted formally (R
during contract design but will be convened only by the
Chairman to assist in resolving issues which arise. If the
Working Group concludes that TLR modifications are necessary.,
recommended changes will be presented to the SCIB for approval
prior to being issued by the OPNAV sponsor for incorporation
into the ship design. After major subsystem trade-offs are
complete and cost estimates are more firm, a Milestone II
decision will be held. For ACAT I and IIS, a SCIB will be held
prior to the Department of Navy System Acquisition Review
Council review. The results of this review will be contained
in a SCIB Review Memorandum (SRM). For ACAT IIC programs, the
SCIB meeting will yield a Navy Decision Coordination Paper
(NDCP). This is the decision authority document for Milestone
11, which provides approval for lead ship. For ACAT III
category programs, a sponsors program review will be held prior
to a SCIB review. At the completion of the contract design, a
Contract Design Report, an update of the PDR, will be developed
by COMNAVSEASYSCOM summarizing how the ship design meets the
requirements and constraints of the TLR.

f. If it becomes necessary to modify the TLR during con- (R
tract design or detail design and construction, recommended
changes will be presented to the Chairman of the SCIB. The
Chairman will decide whether changes warrant full SCIB review
or can be approved by the OPNAV sponsor.

g. Milestone III serves as approval for follow ships. At (R
this point in the acquisition of the ship program, the SCIB
will review the status of the lead ship and any follow ship TLR
changes to ensure satisfactory execution of the follow ship
award.

6. Action

a. OPNAV program sponsors for ship acquisition programs (R
and major ship modifications shall develop program initiation
documentation (TORs and ORs) in accordance with reference (b)
and shall provide the chairman for each SCIB Working Group.
Program documentation for shipbuilding programs at enclosure
(3) shall be developed by the OPNAV sponsor. This is consis-
tent with the intent of reference (b), but changes the required
documents to reflect SCIB process and the unique nature of ship
acquisition programs. The OPNAV sponsor shall develop the TLR
during preliminary design, with the support of the Working
Group.
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b. COMNAVSEASYSCOM shall perform the engineering studies
necessary to provide Development Options Papers in response to
TORs. After receipt of an approved OR or JMSNS, COMNAVSEASYSCOM
shall develop a preliminary design and document it in a Prelim-
inary Design Report. Following receipt of a signed TLR,
COMNAVSEASYSCOM shall develop a contract design, producing
specifications, drawings and a Contract Design Report. For all
design phases, NAVSEA shall prepare the appropriate cost
estimates to support the SCIB decision process. The decision
documents and the TLR provide the guidance to CHNAVMAT and
COMNAVSEASYSCOM for development of each ship program. NAVSEA
shall promulgate detailed instructions on the content, format,
development, review and use of Preliminary and Contract Design
Reports.

7. Nuclear Propulsion. No part of this instruction shall
change existing responsibilities for determination of require-
ments, design, specifications, installation or test of nuclear

propulsion plants.
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Enclosure (1)
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OUTLINE

l, OVERVIEW

Objectives and Scope

Constraints

Design Guidance

Summary of Major Ship Characteristics

—

oW

2, MISSION STATEMENT

2.1 Mission
2.2 Primary Tasks
2,3 Secondary Tasks

3. TOTAL SHIP REQUIREMENTS AND CHARACTERISTICS

WO e& W

Warfare Area Capabilities, Including C3
Detectability

Survivability, Including Passive Protection
Mobility

Operating Environment

Utilization and Operational Availability
Logistic Support

Manning

Flexibility for Change, Including Space and Weight
Reservations

3.10 Training
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4, SUBSYSTEM REQUIREMENTS AND CHARACTERISTICS

Structure

Propulsion System
Electric Plant

Command and Surveillance
Auxiliary Systems
‘Outfit and Furnishings
Armament

Other
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Enclosure (2)
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PROGRAM DOCUMENTATION by ACAT for SHIPBUILDING PROGRAMS
MILESTONE ACAT I ACAT I11S ACAT I11IC ACAT III
Program TOR TOR TOR TOR
Initiation
I
DOP DOP
(Preliminary scp NDCP DOP DOP
and Contract
Design Approval) IPS**
JMSNS OR OR OR
SRM SRM
SDDM* ** SNDM* * * NDCP*** SPRDD***
II
TLR TLR TLR TLR
(Lead Ship Ap- DCP NDCP
proval, Long
Lead Procure- IPS**
ment?*)
SRM SRM
SDDM* * * SNDM#* * * NDCP*** SPRDD***
III
TLR TLR TLR TLR
(Follow Ship DCP NDCP
Approval)
IPS**
SRM SRM
SDDM* * * SNDM* ** NDCP*** SPRDD**¥*

* Only if long lead is required
** If required
*** Decision Authority Document

Key:s

DCP - Decision Coordination Paper
DOP - Development Options Paper
IPS - Integrated Program Summary

JHSHS - Justification for Major System New Start
NDCP - Navy Decision Coordination Paper

OR - Operational Requirements
8CP - System Concept Paper

SDDM - Secretary Defense Decision Memorandum
ENDM - Secretary Navy Decision Memorandum
SPRDD - Sponsor Program Review Decision Document

SRM ~ SCIB Review Memorandum
TLR ~ Top Level Requirement

TOR - Tentative Operational Requirements

Enclosure (3)



